COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 08/ 2015

ESTI MATE SUMVARY 14: 25: 54
CONTI D C19029 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 19029- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 261.0 DAYS TIME ALLOW 6/29/2016 FI XED COVPLETI ON DATI
|-70 SEI BERT- EAST PERCENT TIME:  56.13 OR G TIME ALLOW 10/31/201 FI XED COMPLETI ON DATI
PROJECT NO | MD705- 079
|-70 SEI BERT- EAST
NAME OF ROAD:
PRQIECT COUNTI ES: KI T CARSON
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVMPANY OF COLORADO, LLC PAY PER OD ENDI NG 12/ 08/ 2015 DATE TI ME STARTED 03/23/ 2015
6374 S. RACINE Cl RCLE DATE LET 02/ 19/ 2015 DATE WORK BEGAN
DATE AWARDED 03/ 10/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 17/ 2015 DATE ACCEPTED
CENTENNI AL CcO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 03/ 23/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 21,317, 928.36 PARTI Ol PATI NG $ 21,031,812.28 $ 418, 499. 65
AWARD PRQJECT AMT: $ 19,827, 262. 51 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 98. 66% TOTAL EARNI NGS 21,031, 812. 28 418, 499. 65
FUNDS AVAI LABLE: $ 286, 116. 08 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 21,031, 812. 28 418, 499. 65
TOTAL CLAI VB $ 0.00 RETAI NAGE - 297, 408. 94 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 20, 734, 403. 34 418, 499. 65
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 20, 734, 403. 34 418, 499. 65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 418, 499. 65

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19029

PCN: 19029-BI D

PRQJECT: 1 MD705- 079

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree

0010 202-00019

Renoval of Inlet

0015 202-00026

0020 202-00035

Renoval of Pipe

0025 202-00037

Renoval of End Section

0030 202-00090

*Renoval of Delineator

0035 202-00201

Renoval of Curb

0040 202-00210

*Renoval of Concrete Pavenent

0045 202-00240

0050 202-00250

*Renoval of Pavenent Marking

0055 202-00810 *Renoval of G ound Sign

Renoval of Slope and Ditch Paving

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

5. 000
EACH
545. 75000
1. 000
EACH
460. 00000
12.500
SY
91. 00000
62. 000
LF
68. 80000
7.000
EACH
356. 85000
328. 000
EACH
5. 25000
1, 119. 000
LF
19. 30000
67,217. 000
SY
7.85000
102, 773. 000
SY
1. 40000
40, 759. 000
SF
0. 90000
69. 000
EACH

78. 75000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

5. 000
0. 000
5. 000

=

000
0. 000

[y

. 000

12.500
0. 000
12. 500

62. 000
0. 000
62. 000

7.000
0. 000
7.000

328. 000
0. 000
328. 000

1, 119. 000
0. 000
1, 119. 000

67,217. 000
0. 000
67,217. 000

102, 773. 000
0. 000
102, 773. 000

13, 227. 000
27,532. 000
40, 759. 000

69. 000
0. 000
69. 000

Page 2
ESTI MATE RUN 12/ 08/ 2015

14: 25: 54
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
2,728.75
0. 00
460. 00
0. 00
1,137. 50
0. 00
4, 265. 60
0. 00
2,497. 95
0. 00
1, 722. 00
0. 00
21, 596. 70
0. 00
527, 653. 45
0. 00
143, 882. 20
24, 778. 80
36, 683. 10
0. 00
5,433.75



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19029- BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0008 14: 25: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00821 *Renoval of Sign Panel 3. 000 2.000
EACH 1. 000 210. 00
210. 00000 3. 000 630. 00
0065 202- 01030 *Renoval of Road C osure Gate 2.000 2.000
EACH 0. 000 0. 00
525. 00000 2.000 1, 050. 00
0070 202-01130 *Renoval of Quardrail Type 3 5, 401. 000 5, 401. 000
LF 0. 000 0. 00
4. 00000 5, 401. 000 21, 604. 00
0075 202-01170 Renoval of Guardrail Type 7 252. 000 252. 000
LF 0. 000 0. 00
18. 15000 252. 000 4,573. 80
0080 202- 01300 *Renoval of End Anchorage 54. 000 54. 000
EACH 0. 000 0. 00
178. 25000 54. 000 9, 625. 50
0085 202- 05150 *Sandbl ast i ng 28, 991. 000 28, 991. 000
SF 0. 000 0. 00
0. 60000 28,991. 000 17, 394. 60
0090 203-00060 Enbanknent Material (Conplete In Place) 0. 000 0. 000
CY 0. 000 0. 00
8. 75000 0. 000 0. 00
0091 203-00060 Enb Matl (CP) 85, 453. 000 83, 106. 000
cY 2,347.000 25, 957. 82
11. 06000 85, 453. 000 945, 110. 18
0095 203-00100 Mick Excavation 26, 746. 000 26, 746. 000
CY 0. 000 0. 00
16. 55000 26, 746. 000 442, 646. 30
0100 203-01500 Bl adi ng 24.000 16. 000
HOUR 8. 000 1, 440. 00
180. 00000 24.000 4,320. 00
0105 203- 01590 Front End Loader (Rubber Tire) 12. 000 12. 000
HOUR 0. 000 0. 00

180. 00000 12. 000 2,160. 00



CONTI D C19029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19029- BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0008 14: 25: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 208-00002 *Erosion Log (12 Inch) 9, 240. 000 4,870. 000
LF 4,370. 000 11, 799. 00
2.70000 9, 240. 000 24,948. 00
0115 208- 00035 *Aggregat e Bag 135. 000 135. 000
LF 0. 000 0. 00
3. 45000 135. 000 465. 75
0116 208- 00045 Conc Washout Str 3. 000 3. 000
EACH 0. 000 0. 00
750. 00000 3. 000 2,250. 00
0120 208-00070 Vehi cl e Tracki ng Pad 10. 000 10. 000
EACH 0. 000 0. 00
3, 395. 00000 10. 000 33, 950. 00
0125 208-00103 Renoval and Di sposal of Sedinent (Labor) 17. 000 17.000
HOUR 0. 000 0. 00
36. 50000 17. 000 620. 50
0130 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0135 208-00106 Sweepi ng (Sedi nent Renoval ) 187. 000 172. 000
HOUR 15. 000 1, 500. 00
100. 00000 187. 000 18, 700. 00
0140 208- 00206 Erosi on Control Supervisor 54. 000 48. 000
DAY 6. 000 1, 050. 00
175. 00000 54. 000 9, 450. 00
0145 210-00750 *Reset Light Standard 4. 000 4.000
EACH 0. 000 0. 00
2, 205. 00000 4. 000 8, 820. 00
0150 210-00815 *Reset Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00
0155 210-00827 *Reset Pull Box 4. 000 4.000
EACH 0. 000 0. 00
945. 00000 4. 000 3, 780. 00



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19029- BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0008 14: 25: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 210-01000 *Reset Fence 150. 000 150. 000
LF 0. 000 0. 00
5. 25000 150. 000 787.50
0165 210-03100 Repl ace Concrete Pavenent 0. 000 0. 000
SY 0. 000 0. 00
98. 20000 0. 000 0. 00
0170 212-00006 *Seedi ng (Native) 82. 850 40. 850
ACRE 42.000 11, 025. 00
262. 50000 82. 850 21,748. 13
0175 212-00032 *Soi | Condi tioning 82. 850 40. 850
ACRE 42.000 12, 039. 30
286. 65000 82. 850 23,748.95
0180 213-00004 *Mil ching (Weed Free Straw) 112. 170 70. 810
ACRE 41. 360 10, 857. 00
262. 50000 112.170 29, 444. 63
0181 213-00012 Spray-on Ml ch Bl anket 2.000 1. 520
ACRE 0. 480 2,143. 20
4, 465. 00000 2.000 8, 930. 00
0185 213-00061 *Mil ch Tacki fier 22,437.000 14, 162. 000
LB 8, 275. 000 16, 136. 25
1. 95000 22,437.000 43,752. 15
0190 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
SY 0. 000 0. 00
2.25000 0. 000 0. 00
0195 216- 00301 *Turf Reinforcement Mat (Cass 1) 1, 948. 000 1,108. 000
5% 840. 000 3,528. 00
4. 20000 1, 948. 000 8,181. 60
0200 217- 00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0205 304- 06007 *Aggregat e Base Course (C ass 6) 24, 086. 000 24, 086. 000
CY 0. 000 0. 00

20. 80000 24, 086. 000 500, 988. 80



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19029-BI D ESTI MATE RUN
PRQJECT: 1 MD705- 079 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 MATERI AL ALLOMNCE ABC (O . 6) 0. 000
CcY 0. 000 0. 00
9. 69570 0. 000 0. 00

0210 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 25. 100 25. 100
TON 0. 000 0.00
250. 00000 25. 100 6, 275. 00

0215 403-34741 *Hot Mx Asphalt (G ading SX) (75) (PG 64-22) 26, 000. 260 25, 007. 890
TON 992. 370 92, 786. 60
93. 50000 26, 000. 260 2,431,024.31

0220 411-10255 *Emul sified Asphalt (Sl ow Setting) 12, 800. 000 9, 396. 000
GAL 3, 404. 000 11, 063. 00
3. 25000 12, 800. 000 41, 600. 00

0225 412-00800 *Concrete Pavenment (8 Inch) 265, 834. 000 265, 834. 000
SY 0. 000 0. 00
31. 55000 265, 834. 000 8, 387, 062. 70

0225 MATERI AL ALLOMNCE Coar se Aggregat e 0. 000
SY 0. 000 0. 00
4.08216 0. 000 0. 00

0225 MATERI AL ALLOMNCE 3/ 4" Recycl ed Concrete Aggregate 0. 000
Sy 0. 000 0.00
0. 29900 0. 000 0. 00

0225 MATERI AL ALLOMANCE Fi ne Aggregate 0. 000
SY 0. 000 0.00
1. 57520 0. 000 0. 00

0225 MATERI AL ALLOMNCE Rei nforcing Steel - Dowels 0. 000
Sy 0. 000 0. 00
1.35790 0. 000 0.00

0225 MATERI AL ALLOMNCE Coar se Aggregat e 0. 000
NCU 0. 000 0. 00
3.92729 0. 000 0. 00

0225 MATERI AL ALLOMANCE 3/ 4" Recycl ed Concrete Aggregate 0. 000
NCU 0. 000 0.00
0. 29900 0. 000 0. 00



CONTI D: C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19029- BI D ESTI MATE RUN
PRQIECT: | MD705- 079 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 MATERI AL ALLOMANCE Fi ne Aggregate 0. 000
NCU 0. 000 0. 00
1. 57520 0. 000 0.00
0225 MATERI AL ALLOMANCE Dowvel s 0. 000
NCU 0. 000 0. 00
1.35790 0. 000 0.00
0225 MATERI AL ALLOMANCE Ti e Bars 0. 000
NCU 0. 000 0. 00
0. 52580 0. 000 0.00
0230 412-01200 *Concrete Pavenent (12 Inch) 66, 896. 000 66, 896. 000
Sy 0. 000 0. 00
40. 90000 66, 896. 000 2,736, 046. 40
0230 MATERI AL ALLOMNCE Coar se Aggr egat e 0. 000
Sy 0. 000 0. 00
6.12324 0. 000 0.00
0230 MATERI AL ALLOMNCE 3/ 4" Recycl ed Concrete Aggregate 0. 000
Sy 0. 000 0. 00
0. 44900 0. 000 0.00
0230 MATERI AL ALLOMANCE Fi ne Aggregate 0. 000
Sy 0. 000 0. 00
2.36280 0. 000 0.00
0230 MATERI AL ALLOMNCE Rei nforcing Steel - Baskets 0. 000
Sy 0. 000 0. 00
1.98040 0. 000 0.00
0230 MATERI AL ALLOMNCE Rei nforcing Steel - Dowels 0. 000
Sy 0. 000 0. 00
1.35790 0. 000 0.00
0230 MATERI AL ALLOMANCE Coar se Aggr egat e 0. 000
NCU 0. 000 0. 00
5. 89094 0. 000 0.00
0230 MATERI AL ALLOMANCE 3/ 4" Recycl ed Concrete Aggregate 0. 000
NCU 0. 000 0. 00
0. 44900 0. 000 0.00



CONTI D C19029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19029-BI D ESTI MATE RUN
PRQJECT: | MD705- 079 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0230 MATERI AL ALLOMNCE Fi ne Aggregate 0. 000
NCU 0. 000 0. 00
2.36280 0. 000 0. 00
0230 MATERI AL ALLOMNCE Dowel s 0. 000
NCU 0. 000 0. 00
1. 35790 0. 000 0.00
0230 MATERI AL ALLOMNCE Ti e Bars 0. 000
NCU 0. 000 0. 00
0. 52580 0. 000 0.00
0235 412-02000 Concrete Safety Edge 154, 353. 000 154, 353. 000
LF 0. 000 0. 00
1. 80000 154, 353. 000 277, 835. 40
0240 506-00209 Riprap (9 Inch) 2.700 0. 000
CcY 2.700 662. 99
245. 55000 2.700 662. 99
0245 507- 00000 Concrete Slope and Ditch Paving 5. 700 0. 000
cY 5. 700 4,275.00
750. 00000 5. 700 4,275.00
0250 507-00100 Concrete Slope and Ditch Paving (Reinforced) 4. 700 4.700
CcY 0. 000 0. 00
750. 00000 4.700 3, 525. 00
0255 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 176. 000 176. 000
LF 0. 000 0. 00
48. 90000 176. 000 8, 606. 40
0260 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 8. 000 8. 000
LF 0. 000 0. 00
110. 30000 8. 000 882. 40
0265 603-05018 18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 261. 25000 2.000 2,522.50
0270 603-05024 24 Inch Reinforced Concrete End Section 3.000 3. 000
EACH 0. 000 0. 00
1, 343. 20000 3. 000 4, 029. 60



CONTI D: C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19029- BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO. 0008 14: 25: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 603-30018 18 Inch Steel End Section 3. 000 3. 000
EACH 0. 000 0. 00
526. 35000 3.000 1,579.05
0280 603-50018 18 Inch Plastic Pipe 54. 000 0. 000
LF 54. 000 5,292. 00
98. 00000 54. 000 5,292. 00
0285 604- 00305 Inlet Type C (5 Foot) 2. 000 2.000
EACH 0. 000 0. 00
2,932. 80000 2.000 5, 865. 60
0290 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 7,575. 000 7,575. 000
LF 0. 000 0. 00
24. 95000 7,575. 000 188, 996. 25
0295 606- 00705 Guardrail Type 7 (Special) 240. 000 240. 000
LF 0. 000 0. 00
95. 00000 240. 000 22,800. 00
0299 606- 01340 End Anchor Ty 3D End Anchor Ty 3D 20. 000 20. 000
EACH 0. 000 0. 00
1, 000. 00000 20. 000 20, 000. 00
0300 606-01370 *Transition Type 3G 14. 000 14. 000
EACH 0. 000 0. 00
1, 417. 50000 14. 000 19, 845. 00
0301 606-01380 Transition Ty 3H Transition Ty 3H 10. 000 10. 000
EACH 0. 000 0. 00
1, 035. 00000 10. 000 10, 350. 00
0305 606-02003 *End Anchorage (Nonfl ared) 10. 000 10. 000
EACH 0. 000 0. 00
2,021. 25000 10. 000 20, 212. 50
0310 606- 02005 *End Anchorage (Fl ared) 14. 000 14.000
EACH 0. 000 0. 00
1, 575. 00000 14. 000 22, 050. 00
0315 607-60620 *Road O osure Gate 2. 000 2.000
EACH 0. 000 0. 00
12, 180. 00000 2.000 24, 360. 00



CONTI D: C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19029- BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO. 0008 14: 25: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 609-40011 Curb Type 4 (Section M 46. 000 0. 000
LF 46. 000 1, 150. 00
25. 00000 46. 000 1, 150. 00
0325 612-00036 *Del i neator (Flexible) (Square Base) 503. 000 503. 000
EACH 0. 000 0. 00
58. 80000 503. 000 29, 576. 40
0330 612-00037 *Del i neator (Flexible) (Flat Munted) 185. 000 18. 000
EACH 167. 000 6, 487. 95
38. 85000 185. 000 7,187.25
0335 612-00038 *Del i neator (Flexible) (Canp Munted) 8. 000 0. 000
EACH 8. 000 462. 00
57. 75000 8. 000 462. 00
0336 612-00081 Delin (PM (Ty I) 39. 000 39. 000
EACH 0. 000 0. 00
28. 60000 39. 000 1,115. 40
0337 613-00200 2 1n Elec Cond 2 In Elec Cond 956. 000 956. 000
LF 0. 000 0. 00
10. 25000 956. 000 9, 799. 00
0338 613- 00206 2 1n BElec Cond (Bored) 2 In El ec Cond (Bored) 300. 000 163. 000
LF 0. 000 0. 00
17. 00000 163. 000 2,771.00
0339 613-07011 Pul | Box (11"x18"x12") Pull Box (11"x18"x12") 4.000 4.000
EACH 0. 000 0. 00
950. 00000 4.000 3, 800. 00
0340 613-50410 *Light Standard (Tenporary) 6. 000 6. 000
EACH 0. 000 0. 00
11, 760. 00000 6. 000 70, 560. 00
0345 614-00011 *Sign Panel (Oass I) 298. 260 103. 380
SF 194. 880 4,092. 48
21. 00000 298. 260 6, 263. 46
0350 614-00012 *Sign Panel (Oass I1) 475. 260 299. 000
SF 176. 260 4,811. 90
27.30000 475. 260 12, 974. 60



CONTI D: C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19029- BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO. 0008 14: 25: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0355 614-00013 *Sign Panel (Qass I11) 330. 000 65. 000
SF 265. 000 8, 904. 00
33. 60000 330. 000 11, 088. 00
0360 614-00615 *Steel Sign Post (W6x15) 71.000 34.000
LF 37.000 2,836. 05
76. 65000 71. 000 5,442.15
0365 614-00818 *Steel Sign Post (W8x18) 39. 000 0. 000
LF 39. 000 3,276.00
84. 00000 39. 000 3,276.00
0370 614-01512 *Steel Sign Support (2-1nch Round)(Post) 566. 000 205. 000
LF 361. 000 4,548. 60
12. 60000 566. 000 7,131.60
0375 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 63. 000 21. 000
EACH 42.000 11, 025. 00
262. 50000 63. 000 16, 537. 50
0380 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 432.000 264. 000
LF 168. 000 6,174. 00
36. 75000 432.000 15, 876. 00
0385 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 38. 000 22.000
EACH 16. 000 5, 460. 00
341. 25000 38. 000 12, 967.50
0390 614- 03002 *Concrete Footing (Type 2) 2.000 2.000
EACH 0. 000 0. 00
1, 837. 50000 2.000 3,675. 00
0395 614- 03003 *Concrete Footing (Type 3) 4.000 4.000
EACH 0. 000 0. 00
2, 100. 00000 4.000 8, 400. 00
0400 615- 00030 Enbanknent Protector Type 3 1. 000 0. 000
EACH 1.000 483. 80
483. 80000 1. 000 483. 80
0405 619-51290 18 Inch Plastic Pipe 17. 000 17. 000
LF 0. 000 0. 00
97. 20000 17. 000 1, 652. 40



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19029-BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0008 14: 25: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0410 621-00450 *Det our Pavenent 7,311. 000 7,311. 000
SY 0. 000 0. 00
58. 95000 7,311. 000 430, 983. 45
0415 622-00350 Trash Receptacl e 2.000 1. 000
EACH 1. 000 100. 00
100. 00000 2.000 200. 00
0420 624-20300 Det our Drai nage Pipe (O ass 0) 1, 054. 000 1, 054. 000
LF 0. 000 0. 00
47. 35000 1, 054. 000 49, 906. 90
0425 625- 00000 *Construction Surveying 1. 000 0.821
LS 0.179 18, 795. 00
105, 000. 00000 1. 000 105, 000. 00
0426 625-00000 Const Surveyi ng 0. 000 0. 000
LS 0. 000 0. 00
50, 000. 00000 0. 000 0. 00
0430 625-00001 *Construction Surveying (Hourly) 28. 000 28. 000
HOUR 0. 000 0. 00
130. 00000 28. 000 3, 640. 00
0435 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
940, 000. 00000 1. 000 940, 000. 00
0436 626- 00000 Mobi I'i zati on 0. 000 0. 000
LS 0. 000 0. 00
515, 000. 00000 0. 000 0. 00
0437 626-00100  Mbbilization (W o Autopay) 0. 000 0. 000
LS 0. 000 0. 00
515, 000. 00000 0. 000 0. 00
0440 626- 01000 *Public Information Services 1. 000 0.931
LS 0. 069 1, 380. 00
20, 000. 00000 1. 000 20, 000. 00
0441 626-01000 Public Info Services 0. 000 0. 000
LS 0. 000 0. 00
9, 850. 00000 0. 000 0. 00



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19029-BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0008 14: 25: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0445 627-00005 *Epoxy Pavement MarKking 693. 000 498. 000
GAL 195. 000 12, 489.75
64. 05000 693. 000 44, 386. 65
0450 627-00011 *Pavenment Marking Paint (Waterborne) 1, 386. 000 1, 386. 000
GAL 0. 000 0. 00
26. 25000 1, 386. 000 36, 382. 50
0455 627-02010 *Preformed Plastic Pavermrent Marking (Type I1) (Inlaid) 11, 999. 000 5, 950. 000
SF 6, 049. 000 62, 002. 25
10. 25000 11, 999. 000 122,989. 75
0460 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 75000 0. 000 0. 00
0465 630-00000 *Fl aggi ng 114. 500 114.500
HOUR 0. 000 0. 00
36. 75000 114.500 4,207. 88
0470 630-00007  *Traffic Control Inspection 175. 000 173. 000
DAY 2.000 472. 50
236. 25000 175. 000 41, 343.75
0475 630-00012 *Traffic Control Managenent 59. 000 44. 000
DAY 15. 000 10, 631. 25
708. 75000 59. 000 41, 816. 25
0476 630-80001 Fl ash Beacon (Port) 12. 000 10. 800
EACH 0. 000 0. 00
630. 00000 10. 800 6, 804. 00
0480 630-80338 *Barricade (Type 3 MD) (Tenporary) 20. 000 18. 000
EACH 0. 000 0. 00
315. 00000 18. 000 5,670. 00
0485 630-80341  *Construction Traffic Sign (Panel Size A) 122. 000 109. 800
EACH 0. 000 0. 00
65. 10000 109. 800 7,147.98
0490 630-80342  *Construction Traffic Sign (Panel Size B) 174. 000 156. 600
EACH 0. 000 0. 00
115. 50000 156. 600 18, 087. 30



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 19029- BI D ESTI MATE RUN 12/ 08/ 2015
PRQIECT: | MD705- 079 ESTI MATE NO 0008 14: 25: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 630- 80343 *Construction Traffic Sign (Panel Size O 104. 000 93. 600
EACH 0. 000 0. 00
115. 50000 93. 600 10, 810. 80
0500 630-80344 *Construction Traffic Sign (Special) 400. 000 360. 000
SF 0. 000 0. 00
14. 70000 360. 000 5,292. 00
0505 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
5, 250. 00000 3. 600 18, 900. 00
0510 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0. 00
1, 050. 00000 3. 600 3, 780. 00
0515 630- 80360 *Drum Channel i zi ng Devi ce 531. 000 477.900
EACH 0. 000 0. 00
47. 25000 477.900 22,580.78
0520 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 45. 000
EACH 0. 000 0. 00
78. 75000 45. 000 3,543.75
0525 630-80370 Concrete Barrier (Tenporary) 1, 260. 000 1,134. 000
LF 0. 000 0. 00
23. 35000 1, 134. 000 26, 478. 90
0530 630-80380 *Traffic Cone 762. 000 685. 800
EACH 0. 000 0. 00
7.35000 685. 800 5, 040. 63
0535 630-80391 *Channel i zi ng Devi ce (Fixed) 1, 190. 000 1,071. 000
EACH 0. 000 0. 00
57. 75000 1, 071. 000 61, 850. 25
0540 630-85011 *| npact Attenuator (Tenporary) 957. 000 861. 300
DAY 0. 000 0. 00
42. 00000 861. 300 36, 174. 60
0541 630-85041 Mobi | e Attenuat or 60. 000 34. 000
DAY 26. 000 7,150. 00

275. 00000 60. 000 16, 500. 00



CONTI D C19029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 19029-BI D ESTI MATE RUN 12/ 08/ 2015
PRQIECT: | MD705- 079 ESTI MATE NO 0008 14: 25: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0545 700- 70002 F/ A ANTI CI PATED CMD 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700- 70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700- 70018 F/ A Roadway Snoot hness | ncentive 57, 195. 760 57,195. 760
FA 0. 000 0. 00
1. 00000 57,195. 760 57,195.76
0570 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 97, 737.510 97, 737.510
FA 0. 000 0. 00
1. 00000 97, 737.510 97,737.51
0575 700- 70021 F/ A On- The-Job Trai nee 7, 680. 000 7, 680. 000
HOUR 0. 000 0. 00
1. 00000 7, 680. 000 7,680. 00
0580 700- 70025 F/' A Quality Incentive Paynent 300, 000. 000 62, 737. 100
FA 0. 000 0. 00
1. 00000 62, 737. 100 62, 737. 10
0585 700- 70035 F/ A H gh Speed Internet 1, 200. 000 471. 440
FA 0. 000 0. 00
1. 00000 471. 440 471. 44
0590 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 19029- BI D ESTI MATE RUN 12/ 08/ 2015
PRQIECT: | MD705- 079 ESTI MATE NO 0008 14: 25: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0591 900- 00014 Added Item (Lunp Sun)/ Increased Bondi ng Costs 1. 000 0. 000
LS 1. 000 9,223.16
9, 223. 16000 1. 000 9,223.16

CAT 0200 CURRENT AMI  $ 20, 026, 307.76 $ 418, 499. 65 $19, 740, 191. 64
CAT NOO0300 G 26-T

0595 202-00027 Renoval of Riprap 311. 000 311. 000
SY 0. 000 0. 00
22.05000 311. 000 6, 857.55
0600 202-00029 Renoval of Gabion 234.000 234. 000
CcY 0. 000 0. 00
29. 95000 234. 000 7,008. 30
0605 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 320. 000 320. 000
SY 0. 000 0. 00
8. 15000 320. 000 2,608. 00
0610 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 798. 000 798. 000
SY 0. 000 0. 00
3. 90000 798. 000 3,112.20
0615 202-00425 *Renoval of Bridge Railing 132. 000 132. 000
LF 0. 000 0. 00
19. 10000 132. 000 2,521.20
0620 202- 00450 *Renoval of Portions of Present Structure (O ass 1) 39. 000 39. 000
SY 0. 000 0. 00
153. 30000 39. 000 5,978.70
0625 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 31. 200 31. 200
SY 0. 000 0. 00
341. 00000 31. 200 10, 639. 20
0630 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
371. 20000 0. 000 0. 00
0635 210-00425 *Reset Bridge Railing 132. 000 132. 000
LF 0. 000 0. 00

50. 00000 132. 000 6, 600. 00
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PCN: 19029-BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0008 14: 25: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 G 26-T
0640 210- 00530 *Rebui | d Portions of Present Structure 17. 000 17.000
SF 0. 000 0. 00
608. 30000 17. 000 10, 341. 10
0645 420- 00102 Ceotextile (Erosion Control) (COass 1) 2,312. 000 2,312. 000
SY 0. 000 0. 00
2.20000 2,312. 000 5, 086. 40
0650 506-00212 Ri prap (12 Inch) 1, 761. 000 1, 761. 000
CcY 0. 000 0. 00
99. 10000 1, 761. 000 174,515. 10
0655 512-00120 *Bearing Repair Corbel 2.000 2.000
EACH 0. 000 0. 00
3, 902. 10000 2.000 7,804. 20
0660 519-01000 *Epoxy Resin (Injection) 48. 000 48. 000
LF 0. 000 0. 00
182. 85000 48. 000 8, 776. 80
0665 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 798. 000 798. 000
SY 0. 000 0. 00
35. 00000 798. 000 27, 930. 00
0670 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 838. 000 838. 000
CF 0. 000 0. 00
95. 00000 838. 000 79, 610. 00
0675 601- 03540 *Concrete O ass DI (Deck Topping) 5. 500 5. 500
CcY 0. 000 0. 00
1, 848. 40000 5. 500 10, 166. 20
0680 601- 06100 *Concrete (Patching) 0. 000 0. 000
CcY 0. 000 0. 00
28, 069. 45000 0. 000 0. 00
0685 601-51005 *@al vani ¢ Anodes 137. 000 137. 000
EACH 0. 000 0. 00
53. 85000 137. 000 7,377.45
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PCN: 19029-BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0008 14: 25: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 G 26-T
0690 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2.60000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 376,932.40 % 0.00$ 376, 932. 40
CAT NOO0301 G 26-B
0695 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 307. 000 307. 000
SY 0. 000 0. 00
8. 15000 307. 000 2,502. 05
0700 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 765. 000 765. 000
SY 0. 000 0. 00
3. 90000 765. 000 2,983.50
0705 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 43. 000 43. 000
SY 0. 000 0. 00
153. 30000 43. 000 6, 591. 90
0710 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 54. 000 54. 000
SY 0. 000 0. 00
341. 00000 54. 000 18, 414. 00
0715 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
371. 20000 0. 000 0. 00
0720 210- 00530 *Rebui | d Portions of Present Structure 23.000 23. 000
SF 0. 000 0. 00
608. 30000 23. 000 13, 990. 90
0725 512-00120 *Bearing Repair Corbel 4. 000 4.000
EACH 0. 000 0. 00
3, 902. 10000 4.000 15, 608. 40
0730 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 775. 000 775.000
SY 0. 000 0. 00
35. 00000 775.000 27,125. 00
0735 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 724.000 724.000
CF 0. 000 0. 00
95. 00000 724.000 68, 780. 00
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PCN: 19029-BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0008 14: 25: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO0301 G 26-B
0740 601- 03540 *Concrete O ass DI (Deck Topping) 6. 300 6. 300
CcY 0. 000 0. 00
1, 848. 40000 6. 300 11, 644. 92
0745 601- 06100 *Concrete (Patching) 0. 000 0. 000
CcY 0. 000 0. 00
28, 069. 45000 0. 000 0. 00
0750 601-51005 *@al vani ¢ Anodes 120. 000 120. 000
EACH 0. 000 0. 00
53. 85000 120. 000 6, 462. 00
0755 602- 00020 *Rei nforcing Steel (Epoxy Coated) 96. 000 96. 000
LB 0. 000 0. 00
2.60000 96. 000 249. 60
CAT 0301 CURRENT AMI  $ 174,352.27 $ 0.00$ 174, 352. 27
CAT NO0302 G 26-U
0760 202-00217 *Renove Concrete Pavenent (Planing) (Special) 413. 000 413. 000
SY 0. 000 0. 00
8. 15000 413. 000 3, 365. 95
0765 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 194. 000 1, 194. 000
SY 0. 000 0. 00
3. 90000 1, 194. 000 4, 656. 60
0770 202- 00450 *Renoval of Portions of Present Structure (O ass 1) 67. 200 67.200
SY 0. 000 0. 00
153. 30000 67. 200 10, 301.76
0775 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 19. 200 19. 200
SY 0. 000 0. 00
341. 00000 19. 200 6, 547. 20
0780 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 300 0. 300
SY 0. 000 0. 00
371. 20000 0. 300 111.36
0785 202- 00495 *Rermoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
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PCN: 19029-BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0008 14: 25: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0302 G 26-U
0790 202- 00504 *Removal of Expansion Device 110. 000 110. 000
LF 0. 000 0. 00
89. 75000 110. 000 9, 872.50
0795 206- 00000 Structure Excavation 82. 000 82. 000
CcY 0. 000 0. 00
145. 75000 82. 000 11, 951. 50
0800 206-00200 Structure Backfill (dass 2) 10. 000 10. 000
CcY 0. 000 0. 00
145. 05000 10. 000 1, 450. 50
0805 210- 00530 *Rebui | d Portions of Present Structure 70. 000 70. 000
SF 0. 000 0. 00
608. 30000 70. 000 42,581. 00
0810 420- 00102 Geotextile (Erosion Control) (Cass 1) 244. 000 244.000
SY 0. 000 0. 00
2.20000 244.000 536. 80
0815 506-00050 Sl ope Mattress 31. 000 31. 000
CcY 0. 000 0. 00
175. 00000 31. 000 5,425. 00
0820 509-00001 *Structural Steel (Galvanized) 1, 025. 000 1, 025. 000
LB 0. 000 0. 00
8. 60000 1, 025. 000 8, 815. 00
0825 512-00120 *Bearing Repair Corbel 8. 000 8. 000
EACH 0. 000 0. 00
3, 902. 10000 8. 000 31, 216. 80
0830 519-01000 *Epoxy Resin (Injection) 20. 000 20. 000
LF 0. 000 0. 00
182. 85000 20. 000 3, 657. 00
0835 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 1, 195. 000 1, 195. 000
SY 0. 000 0. 00
35. 00000 1, 195. 000 41, 825. 00
0840 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 086. 000 1, 086. 000
CF 0. 000 0. 00
95. 00000 1, 086. 000 103, 170. 00
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PCN: 19029-BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0008 14: 25: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0302 G 26-U
0845 601- 03040 *Concrete O ass D (Bridge) 0. 500 0. 500
CcY 0. 000 0.00
20, 671. 75000 0. 500 10, 335. 88
0850 601- 03540 *Concrete O ass DI (Deck Topping) 5. 100 5. 100
CcY 0. 000 0.00
1, 848. 40000 5. 100 9, 426. 84
0855 601- 06100 *Concrete (Patching) 0. 100 0. 100
CcY 0. 000 0.00
28, 069. 45000 0. 100 2,806. 95
0860 601-51005 *@al vani ¢ Anodes 91. 000 91. 000
EACH 0. 000 0. 00
53. 85000 91. 000 4, 900. 35
0865 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2.60000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 317,453.99 % 0.00$ 317, 453. 99
CAT NOO303 G 26-S
0870 202-00217 *Renove Concrete Pavenent (Planing) (Special) 253. 000 253. 000
SY 0. 000 0. 00
8. 15000 253. 000 2,061. 95
0875 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 987. 000 987. 000
SY 0. 000 0. 00
3. 90000 987. 000 3, 849. 30
0880 202- 00450 *Renoval of Portions of Present Structure (Oass 1) 51. 300 51. 300
SY 0. 000 0. 00
153. 30000 51. 300 7,864.29
0885 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 139. 500 139. 500
SY 0. 000 0. 00
341. 00000 139. 500 47, 569. 50
0890 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
371. 20000 0. 000 0.00
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PCN: 19029-BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: | MD705- 079 ESTI MATE NO 0008 14: 25: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0303 G 26-S
0895 210- 00530 *Rebui | d Portions of Present Structure 161. 000 161. 000
SF 0. 000 0. 00
608. 30000 161. 000 97, 936. 30
0900 512-00120 *Bearing Repair Corbel 12. 000 12. 000
EACH 0. 000 0. 00
3, 902. 10000 12. 000 46, 825. 20
0905 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 988. 000 988. 000
SY 0. 000 0. 00
35. 00000 988. 000 34, 580. 00
0910 519-03055  *Furni sh Thin Bonded Overlay (Polyester Concrete) 962. 000 962. 000
CF 0. 000 0. 00
95. 00000 962. 000 91, 390. 00
0915 601-03540  *Concrete O ass DT (Deck Toppi ng) 14. 000 14.000
CcY 0. 000 0. 00
1, 848. 40000 14. 000 25, 877. 60
0920 601- 06100 *Concrete (Patching) 0. 280 0.280
CcY 0. 000 0.00
28, 069. 45000 0. 280 7,859. 45
0925 601-51005 *@al vani ¢ Anodes 167. 000 167. 000
EACH 0. 000 0. 00
53. 85000 167. 000 8,992. 95
0930 602-00020 *Rei nforcing Steel (Epoxy Coated) 29. 000 29. 000
LB 0. 000 0. 00
2.60000 29. 000 75. 40
CAT 0303 CURRENT AMI  $ 374,881.94 % 0.00$ 374, 881. 94
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0935 620-00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 500. 00000 1. 000 29, 500. 00
0936 620-00002 Field Ofice (CL 2) 0. 000 0. 000
EACH 0. 000 0. 00
17, 500. 00000 0. 000 0.00
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PON: 19029- BI D ESTI MATE RUN 12/ 08/ 2015
PRQIECT: | MD705- 079 ESTI MATE NO 0008 14: 25: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0940 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 500. 00000 1. 000 15, 500. 00
0941 620-00012 Field Lab (CL 2) 0. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0.00
0945 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0946 620- 00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
1, 150. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 48, 000. 00 $ 0.00$ 48, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 21, 317,928.36 $ 418, 499. 65 $21, 031, 812. 24



